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TIP: B-5301 WBS: 46015.3.1
LATEST ESTIMATE:  $6,900,000.00
COUNTY: PITT

DESCRIPTION: BRIDGE 87 OVER THE NORFOLK SOUTHERN RAILROAD ON NC 33
CONTACT PERSON: KEVIN FISCHER
ACTION NOTES: UTILITY ISSUES

DELAYED FROM: 2/15/2022 TO: 4/19/2022

TIP: B-5326 WBS: 46040.3.1

LATEST ESTIMATE: ~ $4,900,000.00

COUNTY: WAKE

DESCRIPTION: BRIDGE 247 OVER WHITE OAK CREEK ON SR 2555
CONTACT PERSON: KEVIN FISCHER

ACTION NOTES: UTILITY ISSUES

DELAYED FROM: 3/15/2022 TO: 10/18/2022

TIP: B-5728 WBS: 45684.3.1

LATEST ESTIMATE:  $6,200,000.00

COUNTY: ALAMANCE

DESCRIPTION: REPLACE BRIDGE 112 OVER REEDY FORK ON NC 87.

CONTACT PERSON: KEVIN FISCHER
ACTION NOTES: PERMITTING ISSUES

DELAYED FROM: 2/15/2022 TO: 4/19/2022

TIP: HI-0006 WBS: 49982.3.1

LATEST ESTIMATE:  $7,750,000.00

COUNTY: WILSON

DESCRIPTION: US 264 FROM [-795 TO TOISNOT SWAMP. PAVEMENT REHABILITATION.

CONTACT PERSON: KEVIN BOWEN
ACTION NOTES: ADDED TO THE 12 MONTH LET LIST

ADDED TO: 9/20/2022

TIP: HI-0007 WBS: 49983.3.1

LATEST ESTIMATE: ~ $7,600,000.00

COUNTY: WILSON

DESCRIPTION: US 264 FROM TOISNOT SWAMP TO THE GREENE COUNTY LINES. PAVEMENT REHABILITATION.
CONTACT PERSON: KkEVIN BOWEN

ACTION NOTES: ADDED TO THE 12 MONTH LET LIST
ADDED TO: 8/16/2022

TIP: HL-0033 WBS: 49618.3.1

LATEST ESTIMATE:  $6,474,000.00

COUNTY: WAKE

DESCRIPTION: SR 3126 (AIRPORT BOULEVARD FROM GARDEN SQUARE LANE TO SR 1637 (CHURCH STREET) IN MORRISVILLE. CONSTRUCT
ROADWAY ON NEW LOCATION.

CONTACT PERSON: BEN UPSHAW
ACTION NOTES: RIGHT OF WAY ISSUES

DELAYED FROM: 7/19/2022 TO: 12/20/2022

Friday, January 14, 2022
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TIP: 1-5943 WBS: 45886.3.1

LATEST ESTIMATE: ~ $13,700,000.00

COUNTY: WAKE

DESCRIPTION: [-40 FROM SR 1728 (WADE AVENUE) TO |-440/US 1 IN RALEIGH PAVEMENT REHABILITATION
CONTACT PERSON: PAM WILLIAMS

ACTION NOTES: DESIGN ISSUES
DELAYED FROM: 3/15/2022 TO: 4/19/2022

TIP: 1-5997 WBS: 47952.3.1

LATEST ESTIMATE: ~ $23,100,000.00

COUNTY: WAKE

DESCRIPTION: [-440/US 1 - FROM SR 1728 (WADE AVENUE) TO SR 2000 (WAKE FOREST ROAD) IN RALEIGH. PAVEMENT REHABILITATION.
CONTACT PERSON: TRACY PARROTT

ACTION NOTES: DESIGN ISSUES

DELAYED FROM: 2/15/2022 TO: 3/15/2022

TIP: P-5725 WBS: 47603.3.1

LATEST ESTIMATE: ~ $10,100,000.00

COUNTY: CABARRUS

DESCRIPTION: KANNAPOLIS TRAIN STATION SECOND PLATFORM AND PEDESTRIAN OVERPASS

CONTACT PERSON: BRAD SMYTHE
ACTION NOTES: DESIGN ISSUES

DELAYED FROM: 3/15/2022 TO:5/17/2022

TIP: R-5726A WBS: 50218.3.2

LATEST ESTIMATE: ~ $5,000,000.00

COUNTY: MOORE

DESCRIPTION: NC 211 FROM NC 73 IN WEST END TO WEST OF SR 1241 (HOLLY GROVE SCHOOL ROAD).

CONTACT PERSON: JENNIFER EVAN
ACTION NOTES: ADDED TO THE 12 MONTH LET LIST

ADDED TO: 5/17/2022

Friday, January 14, 2022



